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43.102  Policy

(b) The policy and procedures at DFARS
217.74 shall be used to the maximum extent
practicable for contract modifications within the
scope of the contract that are not "undefinitized
contract actions" as defined by DFARS
217.7401(d), (e.g. unpriced change orders).  The
contract file for contract modifications not subject to
the requirements of DFARS 217.74 shall contain a
statement signed by the contracting officer that, as a
minimum, provides the following information:

(1) The reason normal contract
modification procedures and lead times are not
practicable;

    (2) The date the requirement was first
identified;

(3) The consequences of missing the
required delivery date;

    (4) The definitization schedule for the
contract modification;

(5) An explanation for any deviation from
the definitization schedule;

    (6) The percentage of contract modification
work completed by the contractor prior to
definitization;

    (7) If a not-to-exceed price was not
established, an explanation why it was considered
impracticable.  A not-to-exceed price should be
agreed upon whenever practicable.


